QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
2009-2 (April)

04/15/2009

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Kentucky

Aging/Allied Health Bldg, Ph II (combined auth)

Authorizations for the following 4 projects were

Water Piping; Steamline Expansion - Rose St;

Basketball Practice Facility

See Memorial Coliseum Expansion (combined auth)

* Biological/Pharmaceutical Complex (combined auth)

Authorizations for the following 5 projects were
Complex - Ph II, Replace Cooling Plant Chillers,

* Biomedical Sciences Research Bldg (combined auth)

Authorizations for the following 2 projects were

Building Connectors II

See Biomedical Sciences Research Building (combined auth)

Construct Baseball Stadium and Clubhouse

* Construct Biological/Pharmaceutical Complex - Ph II

See Biological/Pharmaceutical Complex (combined auth)

Construct Cancer Education Facility - Hospital
Construct Cancer Treatment Facility - Hospital
Construct College of Medicine - Hospital Offices
Construct Equine Campus

Construct Facilities Storage Building

Construct Facilities Support Building - Hospital
Construct Golf Practice Area

Construct Hall of Fame Plaza

Construct Horticultural Research and Education
Construct Library Depository Facility

Construct Medical Center Physical Plant Building

Construct Multi-Purpose Room/Stadium Kitchen
Facility

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Fayette Bienenial Budget Complete/Not Closed Out 100 01/14/02 11/11/02
combined - Aging/Allied Health Bldg, Ph II; Cooling #3 to Limestone Street Chiller
Utility System Upgrade III.
Fayette 2004-2006 Combined Authorities
Fayette 2004-2006 In Construction 73 12/31/09
combined: Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical
Improve Central Heating Plant, and Expand Plant Capacity Infrastructure.
Fayette 2000-2002 Complete/Not Closed Out 100 01/27/05 01/27/05
combined: Biomedical Sciences Research Building and Building Connectors II.
Fayette 2000-2002 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 07/04/07 06/01/07
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-2 (April)
Print Date: 04/15/2009

Cabinet/Agency/Project Title

Construct

Construct

Parking Structure #9

Patient Care Facility - Hospital

(combined auth)

Construct
(subproje

Construct

(subproje

Construct
(subproje

Construct

(subproje

Construct
(subproje

Construct
Construct
Construct
Construct
Construct

Construct

Construct
Building

Authorizations for the following 4 projects were combined:

Hospital (2004-06), Construct Patient Care Facility,
Purchase Furniture and Equipment-Patient Care Facility

See the following subprojects:

Construct Patient Care Facility - Huguelet Dr Extension,

Construct Patient Care Facility - Parking Garage,

Construct Patient Care Facility - Cooling Plant #1,

Construct Patient Care Facility - Central Utilities Plant Expansion,

Construct Patient Care Facility - Building

Patient Care Facility - Hospital
ct 1 - Huguelet Drive Extension)
Patient Care Facility - Hospital
ct 2 - Parking Garage)

Patient Care Facility - Hospital
ct 3 - Cooling Plant #1)

Patient Care Facility - Hospital
ct 4 - Central Utilities Plant Expansion)
Comments: Awaiting final testing of equipment.

Patient Care Facility - Hospital
ct 5 - Building)

Patient Care Facility II - Hospital
Physicians Services Facilities - Hospital
Remote Cancer Clinic - Hospital

Stadium Suite Addition

Student Health Facility

Track and Field Facility

/Purchase Good Samaritan Medical Office

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2002-2004 Multiple Subprojects
Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower -
Ph II-Hospital (2006-08), and
(2006-08) .
Fayette 2002-2004 Complete/Not Closed Out 100 12/11/06 11/21/06
Fayette 2002-2004 Complete/In Warranty 100 03/29/08 07/08/08
Fayette 2002-2004 Complete/Not Closed Out 100 07/31/07 07/31/07
Fayette 2002-2004 In Construction 99 10/23/08
Fayette 2002-2004 Construction/Multiple Bid
Packs
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/In Warranty 100 04/29/08 05/15/08
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-2 (April)
Print Date: 04/15/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Construct/Renovate Imaging Services - Kentucky Fayette 2008-2010 Awaiting Initiation by Agency
Clinic
Convert Hunt Morgan Space to Class Lab Fayette 2008-2010 In Construction 0 08/14/09
Convert Taylor Education Space to Offices and Fayette 2008-2010 Awaiting Initiation by Agency
Classroom
Cooling #3 to Limestone Street Chiller Water Piping Fayette 1998-2000 Combined Authorities
See Aging/Allied Health Bldg, Ph II (combined auth)
Design Patient Bed Tower Fayette 2002-2004 Combined Authorities
See Construct Patient Care Facility - Hospital
Design Student Center Expansion/Renovation Fayette 2008-2010 Awaiting Initiation by Agency
Equine Isolation Facility Fayette CPBOC-6/01/07 Complete/In Warranty 100 05/01/08 08/01/08
* Expand & Upgrade Livestock Disease Diag. Center Fayette 2004-2006 Construction/Multiple Bid
(combined auth) Packs
Authorizations for the following rojects have been combined: Expand & Upgrade Lvestock Disease Diag. Center (2004-06) and Expand &
Upgrade Livestock Disease Diagnostic Lab Ph II (2008-10).
Expand and Renovate W. Kentucky Robinson Station Caldwell 2008-2010 Awaiting Initiation by Agency
* Expand and Upgrade LDDC Phase II Fayette 2008-2010 Awaiting Initiation by Agency
Comments: Combined authorities: 2004-2006 Expand & Upgrade Livestock Disease Diagnostic Center.
Expand CAER Laboratories Fayette 2008-2010 Awaiting Initiation by Agency
Expand Chemistry-Physics Building - Design Fayette 2006-2008 Complete/In Warranty 100 12/23/08 12/23/08

CPBOC (7/2007) authorized a project modification to renovate a portion of the building,

Expand Coldstream Research Campus Fayette 2008-2010
Expand CRMS and Raymond Civil Engineering Building Fayette 2008-2010
Expand Emergency Services - Hospital Fayette 2006-2008
Expand KGS Well Sample and Core Repository Fayette 2008-2010
Expand Patient Care Facility - Hospital Phase III Fayette 2008-2010
Expand Pence Hall Fayette 2008-2010
Expand Plant Capacity Infrastructure - Design Fayette 2006-2008

See Biological/Pharmaceutical Complex (combined auth)

Expand/ Renovate Ambulatory Care Facility - Fayette 2008-2010
Hospital
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
Report Quarter: 2009-2 (April)

Print Date: 04/15/2009

Cabinet/Agency/Project Title

Expand/Construct Parking Structure - Hospital

Expand/Renovate Kentucky Clinic - Hospital

Fit-Up 4th Floor BBSRB

Fit-up Education Space in Health Science Building

Fit-up Gill Building Ground Floor - Hospital

Improve Central Heating Plant

See Biological/Pharmaceutical Complex

Improve Life Safety Project Pool 1

Install Emergency Generator Computing Facility

Law School Building - Design

Lease-Purchase
Lease-Purchase

Lease-Purchase

Lease-Purchase
Equipment

Lease-Purchase
Equipment

Lease-Purchase
Lease-Purchase
Lease-Purchase

Lease-Purchase

Campus Infrastructure Upgrade
Data Center
Digital Village Building 2

Hospital Dining Facilities &

Hospital Dining Facilities and

New Housing
Pollution Controls
Remote Site Fiber

Student Center Bookstore Facility

Vendor in process of renovating.

Comments: Vendor completed renovation.

* Mechanical Engineering Building

Purchase Furniture and Equipment - Patient Care

Facility

See Construct Patient Care Facility - Hospital

Relocate and Expand Dentistry Faculty Practice

Relocate Greenhouses

(combined auth)

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 In Construction 90 05/11/09
Fayette 2004-2006 Complete/Not Closed Out 100 08/16/07 09/20/07
Fayette 2006-2008 Complete/In Warranty 100 10/10/08 11/13/08
Fayette 2006-2008 Complete/In Warranty 100 10/21/08 11/21/08
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/Closed Out 0 08/23/07 08/23/07
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Design/Phase B
Fayette 2006-2008 Complete/Closed Out 100 09/05/07 09/05/07
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Other
Fayette 1998-2000 Complete/Closed Out 100 04/01/02 08/28/02
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-2 (April)
Print Date: 04/15/2009

Cabinet/Agency/Project Title

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

3rd Floor Little Library

4-H Camps

Blazer Hall Cafeteria

Central Computing Facility

Central Vivarium

Dentistry Class Lab

Dentistry Clinic in Kentucky Clinic
Diagnostic Treatment Services - Hospital
Funkhouser Tower

Hospital Nursing Unit

King Library South - 1962 Section

King Library South - 1962 Section

(combined auth)

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Fayette 2006-2008 Complete/Closed Out 100 11/24/07 01/10/08
Multi 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 In Construction 80 04/08/09
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/In Warranty 100 03/31/08 03/31/08
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/In Warranty 100 11/09/08 12/19/08

Authorizations for the following 2 projects were combined:

King South.

Kitchen - Hospital Fayette
Koinonia House Fayette
Memorial Coliseum Seating Area Fayette
Mineral Industries Building Fayette
Nursing Building Fayette
Office Space in Funkhouser Fayette
0ld Pharmacy Building for Biology, Design Fayette
Outpatient Clinic in Kentucky Clinic Fayette
Comments: Authority expired.

Parking Structure #3 - Hospital Fayette
Reynolds Building, Phase 1 Fayette
Samaritan Clinical Facility Fayette
See the following four subprojects: Other Criical Repairs,

Emergency Generators & Fire Pump

Renovate King Library South - 1962 Section and Replace Three Elevators

2008-2010 Awaiting Initiation by
2008-2010 Design/Phase C
2008-2010 Awaiting Initiation by
2008-2010 Awaiting Initiation by
2008-2010 Awaiting Initiation by
2008-2010 Awaiting Initiation by
2008-2010 Awaiting Initiation by
2006-2008 Other

2008-2010 Awaiting Initiation by
2008-2010 Awaiting Initiation by
Other Multiple Subprojects

Relocate Endoscopy, Renovate 4th Floor Critical
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-2 (April)
Print Date: 04/15/2009

Cabinet/Agency/Project Title

Renovate Samaritan Clinical Facility (subproject:
Other Critical Repairs)
Comments: Multiple minor renovations.

Renovate Samaritan Clinical Facility (subproject:
Relocate Endoscopy)

Renovate Samaritan Clinical Facility (subproject:
Renovate 4th Floor Critical Care Unit)

Renovate Samaritan Clinical Facility (subproject:
Replace Emergency Generators & Fire Pump)

Renovate Slone Building, Phase I
Renovate Soccer Press Box/Seating Addition
Renovate Space in McVey Hall

Renovate Student Center Food Court

Renovate Teaching Space in the Chemistry/Physics
Building

Renovate Teaching Space in the Funkhouser Building
Renovate Third Floor Little Library
Renovate Vivarium in Central DLAR Facility Phase II
Renovate/Expand Boone Faculty Center

Renovate/Expand DLAR Quarantine Facility Spindletop

Renovate/Expand the Center for Applied Energy
Research

Renovate/Upgrade Hospital Facilities
Repair Stadium Structure

Repair, Upgrade and Expand Central Plants I

Repair, Upgrade, Improve Building Electrical
Systems
Repair, Upgrade, Improve Building Elevator Systems

Repair, Upgrade, Improve Building Mechanical
Systems

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette Other Other
Fayette Other Design/Phase C
Fayette Other Complete/In Warranty 100 11/13/08 11/13/08
Fayette Other Design/Phase C
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/Not Closed Out 100 02/28/08 02/28/08
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette Other Design/Phase C
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
Report Quarter: 2009-2 (April)

Print Date: 04/15/2009

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Repair, Upgrade, Improve Building Shell Systems Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Systems - Fayette 2008-2010 Other
Hospital
Comments: Multiple sub-projects. First subproject - Elevators upgrade for Kentucky Clinic in design Phase I.
Repair, Upgrade, Improve Civil/Site Infrastructure Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Electrical Infrastructure Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Mechanical Infrastructure Fayette 2008-2010 Awaiting Initiation by Agency
Replace Cooling Plant Chillers Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Replace Steam and Condensate Pipe Fayette 2002-2004 Other
See the following subprojects: Replace Steam Line Lime Tunnel-Main Gate (2004-2006), Replace Steam Line Lime Tunnel-POT Tunnel
(2004-2006), Replace Steam Line Main Gate Pit-Anderson Pit (2004-2006) .
Comments: Reported 2004-2006.
Replace Steam and Condensate Pipe Fayette 2006-2008 Other
See Replace Steam and Condensate Pipe, 2002-04 Authorization.
Comments: See Replace Steam and Condensate Pipe, 2002-04 authorization.
Replace Steam Line Lime Tunnel - Main Gate Fayette 2004-2006 Complete/Closed Out 100 11/04/07 12/03/07
This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project
authorization (financed with agency bonds) .
Replace Steam Line Lime Tunnel - POT Tunnel Fayette 2006-2008 Other
This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project
authorization (financed with agency bonds) .
Comments: Reported 2002-2004
Replace Three Elevators MI King South Fayette 2006-2008 Combined Authorities
See Renovate King Library South - 1962 Section (combined auth)
Sanitary Sewer Expansion/Underground Utilities Fayette 2008-2010 Awaiting Initiation by Agency
Expansion and Replacement
Steamline Expansion - Rose St Fayette 1998-2000 Combined Authorities
See Aging/Allied Health Bldg, Ph II (combined auth)
Student Housing Facility Fayette 2002-2004 Complete/Not Closed Out 04/06/06 08/08/05
Upgrade Cancer Center Radiologic Facility - Fayette 2006-2008 In Construction 85 01/31/09

Hospital
Comments: Project expected to be complete by the end of May.
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-2 (April)
Print Date: 04/15/2009

Cabinet/Agency/Project Title

Upgrade Clinical Services - Hospital

Upgrade Critical Care Facility - Hospital

Upgrade Fume Hoods TH Morgan - Life Safety

Upgrade Reynolds Building

Upgrade Support Services - Hospital

Upgrade Surgical Services

Upgrade Surgical Services - Hospital

Upgrade, Renovate, Improve, or Expand Research Labs

Utility System Upgrade III

See Aging/Allied Health Bldg, Ph II (combined auth)

Wildcat Lodge Renovation

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/In Warranty 100 07/31/08 07/31/08
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Closed Out 100 11/10/07 01/25/08
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
Fayette CPBOC-1/01/09 Awarding Contract

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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